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QUARTERLY PROGRESS REPORT

Project Title: The Future of Transportation Modeling

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
NJDOT 2001-19 Karl Brodtman

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:

117/ 4-26856 MariaBoilé

Study Start Date: 01/01/2002 Period Covered: 1% Quarter 2002

Study End Date: 12/31/2003

Task % of Total % of Task % of Task to % of Total
this quarter date Complete
Task 1 Detailed model comparison and 25% 25% 25% 6.25%
development of a summary matrix
Task 2 Conduct asurvey to determine the 25% 0% 0% 0%
potential future transportation models
Task 3 Develop aplan to be followed by the 20% 0% 0% 0%

Bureau of Technical Analysisif they wish to
switch from their current models to others
identified as future standards

Task 4 Implementation and Training 15% 0% 0% 0%
Task 5 Quarterly and final reports 15% 5% 5% 0.75%
TOTAL 100% 7%

1. Progressthis quarter by task:

During the first week of the project, we held the first advisory board meeting in Washington DC. The direction of the
project was discussed and several issues were raised, dealing primarily with the decision on what types of models
(statewide, regional, freight, transit, etc.) should be considered in the study. These issues were related to the NJDOT
project team at the project kick-off meeting in January. The work performed during the first quarter focuses on Task
1 and deals with the review of existing software packages, their capabilities and limitations. We have been
reviewing literature on these software packages for the purpose of conducting a compar ative evaluation of these
models, and devel oping a summary matrix of the evaluation. In addition a glossary of terms used in transportation
modeling is being devel oped.

2. Proposed activities for next quarter by task
We will continue the work on Task 1 with the objective of finishing the software package comparison and
completing the summary matrix.

3. List of deliverables provided in this quarter by task (product date)
N/A

4. Progress on Implementation and Training Activities
N/A

5. Problems/Proposed Solutions
N/A
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6. Budget Summary*

Total Project Budget(# of years) 2 Years $125,124.00
Total Project Expenditureto date No Data
% of Total Project Budget Expended 0%
Task Order Number/Study Number: 117/ 4-26856
Current Task Order Budget (# of years) Year 1and 2 $125,124.00
Actual Expenditure to date against current task order No Data
% of current task order budget expended 0%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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